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Status of PAP01: Role of IP in the Smart Grid  

Updated January 11, 2011.  

A#  Current Activities and Accomplishments  

A8  D2 handoff to IETF SSO (Nov 2010)  

A9  CSWG & SGAC reviews complete (Nov 2010)  

A10 Governing Board recommended RFC be included in 

Catalog of Standards (Dec 2010)  
 

S  D# Deliverables  

 

D1 Requirements for different Smart Grid applications  

 

D2 Identify Core set of IP protocols  
 

I# Issues, Concerns & Help Needed  

I7 Network management, QoS issues should be addressed 

by SGIP.  

IP Suite WG created  

I8 CSWG to work with IETF on cyber review of older 

standards  
 

S  T#  PMO PAP 

Milestones  

Due  Actual Resp  D# 

TPMO1 PAP Initiation  2009-

09  

2009-

09  

SGIP     

TPMO2 PAP Charter 

Developed  

2009-

10  

2009-

10  

SGIP     

TPMO3 Form Initial Team  2009-

11  

2009-

11  

SGIP     

TPMO4 Develop List of 

Deliverables and 

Tasks with 

Assignments  

2009-

11  
2009-

11  
SGIP     

TPMO5 SSO Identified  2009-

11  

2009-

11  

Open SG-

net 

IETF  

D1, 

D2  

TPMO6 Development of 

Requirements By 

PAPWG  

2010-

10  

2010-

10  

PAP01  D1, 

D2  

TPMO7 Requirements 

Handoff to SSO  

2010-

11  

2010-

11  

IETF - Fred 

Baker  

D2  

TPMO8 Standards 

Handback to 

PAPWG from SSO  

2010-

11  

2010-

11  

IETF - Fred 

Baker  

D2  

TPMO9 SSO Results 

submitted to GB 

by PAP after 

completing 

analysis  

2010-

11  
2010-

11  
SGIP/PAP01 D2  

TPM10 PAP Complete  2011-

4  

   SGIP/PAP01 D2  

S  T# PAP Work Tasks  Due  Actual Resp  D#

T1 Develop a set of 

requirements for different 

Smart Grid applications  

Dec 

2009  

Dec 

2009  

Open 

SG-net  

D1 

T2 Identify a core Protocol 

Suite for IP-based Smart 

Apr 

2011  

   IETF  D2 
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Grid  

T3 Develop application specific 

protocol requirements  
Jul 

2010  
Jul 

2010  
Open 

SG-net  
D1 

T4 Meet at OpenSG on July 22 

to develop action plan  

Jul 

2010  

Jul 

2010  

PAP     

 

Status  Schedule  Deliverables  Resources  

January 2010  
   

February 2010  
   

March 2010  
   

April 2010  
   

May 2010  
   

June 2010  
   

July 2010  
   

August 2010  
   

Sep 2010  
   

Oct 2010  
   

Nov 2010  
   

Dec 2010  
   

Jan 2011  
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Status of PAP02: Wireless Communications for the Smart Grid (6.1.5)  

Updated Feb 4 2011.  

A# Current Activities and Accomplishments  

A6 Version 1.0 Draft Guidelines for Assessing Wireless 

Standards for Smart Grid Application circulated for vote 

and voting completed  

A9 Teleconference scheduled for Friday February 11, 
2011 at 1pm to review the results of the vote and 
develop a new action item list going forward in light 
of the comments received. 

 

S  D# Deliverable  

D1 Application Communication Requirements Matrix 

Template  

D2 Application Communication Requirements Matrix  

D3 Wireless Capability Matrix Template  

D4 Wireless Capability Matrix  

D5 Guidelines on Wireless Assessment  
 

I# Issues, Concerns & Help Needed  

I2 Call for input to develop plans for moving forward with 

the PAP given the broad scope of wireless technologies.  

I3 PAP encompasses a broad scope that covers many 

standards and associated technologies from multiple 

SDO organizations  
 

S  T#  PMO PAP 

Milestones  

Due  Actual Resp  D#  

TPMO1 PAP Initiation  2009-

08  

2009-

08  

SGIP  All  

TPMO2 PAP Charter 

Developed  

2009-

11  

2009-

11  

SGIP  All  

TPMO3 Form Initial 

Team  

2009-

11  

2009-

11  

SGIP  All  

TPMO4 Develop List of 

Deliverables 

and Tasks with 

Assignments  

2010-

01  

2010-

01  

SGIP  All  

TPMO5 SSO Identified  2009-

12  
2009-

12  
NIST  D5  

TPMO6 Development 

of 

Requirements 

By PAPWG  

2010-

05  

2010-

05  

Open SG  D1,D2 

TPMO7 Requirements 

Handoff to 

SSO  

2010-

01  

2010-

08  

SSOs  D3,D4 

TPMO8 Guidelines 

submitted to 

NIST/SGIP/GB 

after PAP 2 

review  

      NIST/SGIP/GB D5  

S  T# PAP Work Tasks Due  Actual  Resp  D#  

T1 NIST Technical 

Wireless 

Evaluation 

Model 

Development  

Dec 

2009  

Dec 

2009  

NIST 

Technical  

D5  

T2 SSO 

Requirements 

Development by 

May 

2010  

May 

2010  

Open SG Net  D1,D2 
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Open SG Net  

T3 SSO Wireless 

Capabilities 

Matrix  

Jan 

2010  
Aug 

2010  
IEEE 802, 

3GPP,3GPP2, 

ATIS, TIA  

D3,D4 

T4 Draft Smart Grid 

Wireless 

Guidelines 

Report  

July 

2010  

Nov 

2010  

PAP 2 and 

SSO 

Contributors  

D5  

T5 PAP2 votes on 

Wireless 

Guidelines 

Report to be 

published as 

NISTIR  

January 

2011  

January 

2011  

PAP2/NIST  D5  

T6 Revisions of the 

wireless 

characterization 

matrix  

July-

2011  

   SSOs  D4  

 

Status  Schedule  Deliverables  Resources  

January 2010  
   

February 2010  
   

March 2010  
   

April 2010  
   

May 2010  
   

June 2010  
   

July 2010  
   

Aug 2010  
   

Sept 2010  
   

Oct 2010  
   

Nov 2010  
   

Dec 2010  
   

Jan 2011  
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Status of PAP03: Develop Common Specification for Price and Product Definition  

Updated February 8, 2011.  

A#  Current Activities and Accomplishments  

A21 The OASIS EMIX TC has coordinated with the 

OASIS WS-Calendar and OASIS Energy 

Interoperation TCs to use the output of PAPs 4 and 

9. Draft linked from D4  

A22 The OASIS Energy Market Information Exchange 

Draft Standard was in public review through 

December 17, 2010. See Hot Links above for the 

document and how to comment.  

A23 The OASIS Energy Interoperation Draft Standard 

was in Public Review through December 27, 2010. 

See Hot Links on the PAP09 page for detailed 

information; this draft standard uses EMIX 

extensively and provides good examples.  

A24 The PAP03WG performed a review of the EMIX 

Draft Standard against the PAP03WG 

requirements and created a draft dispositionon 

December 8. The PAP03WG will perform a review 

of the final published standard and create the final 

disposition as well.  

A25 Public Review Completed. Approximately 150 

comments received. TC is working on resolutions 

early January  

A26 WS-Calendar schemas locked late January 

permitting update of EMIX using simplified WS-

Calendar/iCalendar base  

A27 Teams established in EMIX TC to complete tasks 

for Public Review 2. Work has been in progress 

through January pending schema availability  

A28 Worked through UCA and IRC issues for EMIX to 

ensure mutual understanding  

A29 Using work in Houston Tiger Team to improve 

specification and examples  
 

S  D# Deliverables  

D1 High level scoping document  

D2 Price use cases and requirements  

D3 Information model and summary of product 

characteristics of interest to energy consumers  

D4 Draft price and product definition specification to others  

D5 Requirements Evaluation and Artifacts  

D6 Deliverables Evaluation and Artifacts  
 

I# Issues, Concerns & Help Needed  

I1 Need focused coordination with DER & PEV PAPs 

and to include specific tasks in PAP09 and PAP11  

I8 Need to integrate PAP07 requirements. See T13.  

I9 Will use Tiger Team to examine deliverables of 

PAP03/04/09 and others in context.  
 

S  T#  PMO PAP Milestones Due  Actual Resp  D#  

TPMO1 PAP Initiation  2009-

07  

2009-

07  

PAP03WG TWiki 

TPMO2 PAP Charter 

Developed  

2009-

08  

2009-

08  

PAP03WG TWiki 

TPMO3 Form Initial Team  2009-

08  

2009-

08  

PAP03WG TWiki 

TPMO4 Develop List of 

Deliverables and 

2009-

08  

2009-

08  

PAP03WG TWiki 
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Tasks with 

Assignments  

TPMO5 SSO Identified  2009-

07  

2009-

07  

PAP03WG TWiki 

TPMO6 Development of 

Requirements By 

PAPWG  

2010-

07  

2010-

07  

PAP03WG D5  

TPMO7 Requirements 

Handoff to SSO  

2010-

07  

2010-

07  

PAP03WG D5  

TPMO8 Standards Handback 

to PAPWG from SSO*  

2011-

03  

   OASIS, 

ZigBee  

   

TPMO9 SSO Results 

submitted to GB by 

PAPWG after 

completing analysis*  

2011-

03  
   PAP03WG D6  

TPM10 PAP Complete  2011-

04  

   SGIPGB  N/A  

S  T#  PAP Work Tasks  Due  Actual Resp  D#

 

T1  Develop high level scoping 

document  

2009-

11  

2009-

11  

NAESB  D1 

 

T2  Develop price and product 

definition use cases & 

requirements  

2009-

11  

2010-

04  

NAESB  D2 

 

T3  Meet and present status on 

deliverables at Grid-Interop  

2009-

11  

2009-

11  

PAP03WG D1 

 

T4  Plan to import and use 

material from PAP04  

2009-

12  

2009-

12  

NAESB  D2 

 

T5  Plan to import and use 

material from PAP04  

2009-

12  

2009-

12  

OASIS  D3 

 

T6  Plan to import and use 

material from PAP04  

2009-

12  

2010-

05  

ZigBee  D3 

 

T7  Data model draft publicly 

visible  
2010-

02  
2010-

02  
OASIS  D3 

 

T8  Data model draft publicly 

visible  

2010-

02  

2010-

04  

ZigBee  D3 

 

T9  Draft price and product 

definition specification to 

others  

2010-

04  

2010-

05  

OASIS  D4 

 

T10 Draft price and product 

definition specification to 

others  

2010-

04  

2010-

04  

ZigBee  D4 

 

T11 Requirements evaluation; 

define 

scope/schedule/deliverables 

2010-

06  
2010-

06  
PAP03WG D5 

TBD T12 Deliverables evaluation; 

define 

scope/schedule/deliverables 

N/A  N/A  PAP03WG D6 
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[subsumed by TPM08 and 

TPM09 above]  

 

T13 Deliver requirements from 

PAP07 to OASIS Energy 

Market Information 

Exchange TC  

2010-

10 

2010-

10  

PAP07  D2 

 

Status  Schedule  Deliverables  Resources  

January 2010  
   

February 2010  
   

March 2010  
   

April 2010  
   

May 2010  
   

June 2010  
   

July 2010  
   

August 2010  
   

September 2010  
   

October 2010  
   

November 2010  
   

December 2010  
   

January 2011  
   

February 2011  
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Status of PAP04: Develop Common Schedule Communication Mechanism for Energy Transactions  

Updated February 4, 2011.  

A#  Current Activities and Accomplishments  

A14 xCal submitted to IETF to finish Standards Track 

process July 2010  

A17 The WS-Calendar TC is addressing SGIP guidance and 

working on their next draft.  

A18 PAP04 Requirements delivered in July 2010 to WS-

Calendar  

A19 WS-Calendar planning Formal Public Review in 

September/October 2010  

A20 Consumption of PAP04 work in NAESB Energy Usage 

Public Review Draft, August 2010  

A21 WS-Calendar out for formal 60 day public review 

September 24, 2010 through November 23, 2010  

A23 Comments on the WS-Calendar public review have 

been made to assure coordination between PAPs 03, 

04, and 09 as the others move toward public review  

A24 PAP03 includes detailed applications of WS-Calendar. 

The most recent draft of EMIX and its XML Schemas 

using WS-Calendar were available November 1  

A25 PAP07 schedule and other requirements for DER are 

being addressed through WS-Calendar and the recent 

versions of EMIX  

A26 The coordination of WS-Calendar, EMIX, and Energy 

Interoperation is proceeding, with formal comments 

from the EMIX team to the OASIS WS-Calendar TC to 

be delivered.  

A27 [[http://www.oasis-openOASIS Energy Market 

Information Exchange is in formal Public Review 

ending 17 December 2010. EMIX is a full use of the 

capabilities of WS-Calendar, thus is an extended 

example for the use of PAP04.  

A28 OASIS Energy Interoperation has been released for 

Public Review prior to Grid-Interop. This Draft 

Standard uses WS-Calendar and EMIX extensively, and 

is an extended example for the use of WS-Calendar.  

A29 Standards handback to the PAP04WG took place 

October 2010  

A30 The PAP04WG determined that the Public Review 

Draft of WS-Calendar met the NAESB and PAP04WG 

requirements November 2010  

A31 Public Review Completed. Approximately 50 

comments received.   

S  D# Deliverable  

D1 Update pre-existing IETF standards for extensibility  

D2 Standard XML Serialization for Bi-directional 

Translation  

D3 Use cases and requirements to test the standard  

D4 Associated semantics for schedule performance 

related to WS-Calendar standard  

D5 Create essential WS APIs for Calendars and 

Schedules  

D6 Develop improved WS Calendar: Allign APIs and 

semantics across SDOs  
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A32 TC is working January 2011 on completing next 

Committee Specification.   

A33 CalConnect is working on delivering XML Schema 

(rather than RelaxNG ) in January to simplify use in 

Web Services and make iCalendar and WS-Calendar 

easier to use, including interaction with BedeWorks 

and Exchange servers  

 

A34 Schema updates completed January 2011  
 

A35 New schemas greatly simplify use and explanation of 

WS-Calendar. Specification update in place, UML 

update pending  
 

A36 Committee Specification Draft published January 2011 

to lock schemas while EMIX and Energy Interoperation 

update  
 

A37 CalConnect completing its portions of specification for 

next Public Review (decoupled from information 

model)  
 

 

I# Issues, Concerns & Help Needed  

I2 Other PAPs need to clarify their consumption of PAP04 

output and coordinate as necessary.  

I5 ZigBee has not clearly addressed PAP04 in its work to 

date (See PAP03 tables)  

I6 Need to integrate PAP07 requirements in Public Review 

Draft (addressed here and in PAP03)  
 

S  T#  PMO PAP Milestones  Due  Actual Resp  D#

TPMO1 PAP Initiation  2009-

07  

2009-

07  

SGIP     

TPMO2 PAP Charter Developed  2009-

08  

2009-

08  

SGIP     

TPMO3 Form Initial Team  2009-

08  

2009-

08  

SGIP     

TPMO4 Develop List of 

Deliverables and Tasks 

with Assignments  

2009-

08  

2009-

08  

SGIP     

TPMO5 SSO Identified  2009-

07  

2009-

07  

SGIP     

TPMO6 Development of 

Requirements By 

PAPWG  

2009-

12  

2009-

12  

NAESB D3

TPMO7 Requirements Handoff 

to SSO  

2009-

12  

2009-

12  

NAESB D3

TPMO8 Standards Handback to 

PAPWG from SSO  

2010-

4Q  

2010-

09  

OASIS     

TPMO9 SSO Results submitted 

to GB by PAP after 

completing analysis  

2011-

1Q  

   SGIP     

TPM10 PAP Complete  2011-

04  

   SGIP     

S  T#  PAP Work Tasks  Due  Actual Resp  D#

T1  Update IETF iCalendar 

format to allow 

extensibility  

2010-

01  

2009-

09  

CalConnect D1 

T2  Standard XML 

serialization of 

2010-

01  

2009-

11  

CalConnect D2 
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extensible iCalendar out 

for public review  

T3  Standard APIs for 

Calendar-to-Calendar 

communications for 

inclusion in WS-

Calendar  

2010-

08  

2010-

09  

CalConnect D4 

T4  Submit output of T2 to 

IETF for approval as 

Standards Track RFC  

2010-

05  

2010-

05  

CalConnect D1 

T5  Develop Smart Grid use 

cases and requirements 

for for use in WS-

Calendar  

2009-

10  

2010-

04  

NAESB  D3 

T6  Create Committee to 

develop service-

oriented schedule 

profiles based on IETF 

xCalendar and APIs 

(WS-Calendar)  

2010-

01  

2010-

01  

OASIS  D5 

T7  WS-Calendar work out 

for public review  

2010-

04  

2010-

05  

OASIS  D5 

T8  Submission of WS-

Calendar public review 

draft to IEC Power 

Management CIM  

2010-

05  

2010-

05  

OASIS  D6 

T9  Development of 

Requirements by 

PAPWG [See NOTE]  

2010-

07  

2010-

07  

PAP04WG  D3

T10 Standards Handback to 

PAPWG from SSO  

2010-

4Q  

2010-

11  

OASIS  D6

NOTE: Original D3 completed; T9 addresses high level 
requirements from the NIST Framework and Roadmap. 

Status  Schedule  Deliverables  Resources  

January 2010  
   

February 2010  
   

March 2010  
   

April 2010  
   

May 2010  
   

June 2010  
   

July 2010  
   

August 2010  
   

September 2010  
   

October 2010  
   

November 2010  
   

December 2010  
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January 2011  
   

February 2011  
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Status of PAP05  

Updated January 28, 2011.  

A#  Current Activities and Accomplishments  

A13 Voting Group is balloted final requirements, 

approved 11/10  

A14 AEIC AMTI has completed comment resolution for 

v2.0 guidelines document on 11/19/2010  

A15 PAP05WG will perform review of final AEIC v2.0 

guidelines published 11/22/2010 against the 

requirements  

A16 PAP05WG completed review of final AEIC v2.0 

guidelines against the requirements on 11/29  

A17 PAP leadership preparing close-out paperwork; 

CSWG evaluation completed.  

A18 PMO received comments on SSO document and sent 

to PAPWG  

A19 PAPWG sent comments to AEIC for consideration  

A20 PAPWG in interation of final stages of process. If SSO 

document changes, the closeout process will be 

revisited.  
 

S  D#  Deliverables  

D1  Utility requirements mapping  

D2  Expression of AEIC v2.0 Guidelines in terms of 

additional device class(es)  

D3  Revision of AEIC v1.0 Guidelines  

D4  Data type profiles for specific Use Case(s)  

D5  White Paper/Presentation on ANSI metering protocol 

standards  

D6  New capabilities as developed during PAP05 work  

D7  Publicly available training materials  

D8  Design Document  

D9  Analysis  

D10 Use Cases and Requirements  

D11 Gap Report  
 

I# Issues, Concerns & Help Needed  

I7 The SGAC review is taking much, much longer than 

expected.  

I8 If SSO output changes, then closeout process/analysis 

will need to be redone.  

I9 If SSO output does not change, then closeout process 

may become problematic.  
 

S  T#  PMO PAP 

Milestones  

Due  Actual Resp  D#  

TPMO1 PAP Initiation  2009-

08  

2009-

08  

PAP05WG TWiki  

TPMO2 PAP Charter 

Developed  

2009-

08  

2009-

08  

PAP05WG TWiki  

TPMO3 Form Initial Team  2009-

08  

2009-

08  

PAP05WG TWiki  

TPMO4 Develop List of 

Deliverables and 

Tasks with 

Assignments  

2009-

08  

2009-

08  

PAP05WG TWiki  

TPMO5 SSO Identified  2009-

08  

2009-

08  

PAP05WG TWiki  

TPMO6 Development of 

Requirements By 

PAPWG  

2009-

08  

2009-

08  

PAP05WG TWiki  

TPMO7 Requirements 

Handoff to SSO  
2009-

08  
2009-

08  
PAP05WG TWiki  

TPMO8 Standards 

Handback to 

PAPWG from SSO  

2010-

08  

2010-

08  

AEIC  1,2,6,8 

TPMO9 SSO Results 

submitted to GB 

2010-

10  

2011-

01  

PAP05WG 9  
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by PAPWG after 

completing 

analysis  

TPM10 PAP Complete  2010-

10  

   SGIPGB  N/A  

S  T#  PAP Work Tasks  Due  Actual  Resp  D#  

T1  Map utility 

requirements 

expressed via 

AEIC Guidelines 

v2.0 to Device 

Classe  

05/2010 08/18/2010 AEIC 

AMTI  
D1  

T2  Express AEIC 

Guidelines v2.0 in 

terms of one or 

more additional 

Device Classe  

05/2010 08/18/2010 AEIC 

AMTI  

D2  

T3  Complete revision 

of AEIC Guidelines 

v2.0  

12/2009 12/11/2009 AEIC 

AMTI  

D3  

T4  Minimize the 

variations in data 

types transported 

from and to End 

Devices (real-time 

communication 

and enterprise 

data 

representations).  

01/2010 03/22/2010 AEIC 

AMTI  

D4  

T5  Socialize the 

existence of 

additional Tables 

within ANSI 

C12.21-2006 and 

C12.22-2008 via 

WP/PPT report.  

05/2010 05/25/2010 Team 

Members 

D5  

T6  Provide 

definitions and 

recommendtaions 

for Function 

Control Limiting 

Table values and 

general 

configuration.  

05/2010 08/18/2010 AEIC 

AMTI  

D6  

T7  Develop 

education 

package around 

ANSI C12.18-

04/2010 05/17/2010 Team 

Members 

D7  
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2006, C12.19-

2008, C12.21-

2006 and C12.22-

2008.  

T8  Minimize 

variation and 

maximize 

interoperability of 

Application 

Services and 

behaviors within 

ANSI C12.18-

2006, ANSI 

C12.19-2008, 

ANSI C12.21-2006 

and ANSI C12.22-

200  

06/2010 08/18/2010 AEIC 

AMTI  

D8  

T9  PAP05WG to 

analyze D3; initial 

analysis on 

9/13/2010  

10/2010 11/29/2010 PAP05WG D9  

T10 Report on 

Framework-based 

Use Cases and 

Requirements.  

10/2010 11/29/2010 PAP05WG D10 

T11 Create and 

deliver Gap 

Report.  

09/2010 08/06/2010 AEIC 

AMTI  

D11 

 

Status  Schedule  Deliverables  Resources  

January 2010  
   

February 2010  
   

March 2010  
   

April 2010  
   

May 2010  
   

June 2010  
   

July 2010  
   

August 2010  
   

September 2010  
   

October 2010  
   

November 2010  
   

December 2010  
   

January 2011  
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Status of PAP06  

Updated February 8, 2011.  

A#  Current Activities and Accomplishments  

A8  PAP abstract and goals refocused on 10/01. WG 

discussed on 10/22.  

A9  New PAP requirements constructed and under 

discussion for acceptance. WG agree on 11/12.  

A10 PAPWG compiled a candidate funtionality list for 

vetting and selecting candidate Use Cases.  

A11 PAPWG compiled a candidate Use Case list.  

A12 PAPWG reviewed the candidate Use Case list, 

prioritized it, and assigned presenters for subsequent 

discussion.  

A13 PAPWG reviewed one Use Case analysis and draft UML 

Meta Model.  

A14 PAPWG reviewed second Use Case analysis  
 

S  D# Deliverables  

 

D1 Key Use Cases  

 

D2 Requirements  

 

D3 UML meta model of ANSI C12.19-2008  

 

D4 UML/TDL Binding  

 

D5 UML model refinement based on SGAC input  

 

D6 Gap/Overlap Report C12.19/61968-9  
 

I# Issues, Concerns & Help Needed  

I2 Need to coordinate with PAP05WG, including explicit 

coordination requirements (review of PAP05WG 

Deliverable 3)  

I3 Need to accelerate Use Case selection (D1)-PAPWG now 

selecting candidate use cases.  

I4 Need to get committed 'SSO' for D3, D4  
 

S  T#  PMO PAP 

Milestones  

Due  Actual Resp  D#  

TPMO1 PAP Initiation  2009-

08  

2009-

08  

PAP06WG TWiki 

TPMO2 PAP Charter 

Developed  

2010-

01  

2010-

01  

PAP06WG TWiki 

TPMO3 Form Initial Team  2009-

08  

2009-

08  

PAP06WG TWiki 

TPMO4 Develop List of 

Deliverables and 

Tasks with 

Assignments  

2010-

01  

2010-

01  

PAP06WG TWiki 

TPMO5 SSO Identified  2010-

04  

2010-

04  

PAP06WG TWiki 

TPMO6 Development of 

Requirements By 

PAPWG  

2010-

11  

2010-

11  

PAP06WG TWiki 

TPMO7 Requirements 

Handoff to SSO  

2010-

11  

2010-

11  

PAP06WG D2  

TPMO8 Standards 

Handback to 

PAPWG from SSO  

2011-

03  

         

TPMO9 SSO Results 

submitted to GB 

by PAPWG after 

completing 

analysis  

2011-

04  

   PAP06WG    

TPM10 PAP Complete  2011-    SGIPGB     



 

NIST SGIP PAP Activity Summary  17 | P a g e  

04  

S  T# PAP Work Tasks  Due  Actual Resp  D#

T1 Identify key use cases 

(should occur before 

mappings are performed)  

2010-

11  

   PAP06WG D1 

T2 Requirements 

development  

2010-

11  

2010-

11  

PAP06WG D2 

T3 Construct a meta model of 

ANSI C12.19-2008 that 

illustrates the class 

hierarchy represented by 

Decades, Tables and 

components of Tables 

including core data types. 

Build the model in UML.  

2010-

11  

2011-

01  

PAP06WG D3 

T4 Using a TDL machine 

readable representation, 

implement software to 

import the complete ANSI 

C12.19 table definitions 

into the UML model. Use 

appropriate inheritance to 

bind elements to the class 

herarchy assembled in T3.  

2011-

03  

   TBD  D4 

T5 Refine the UML model to 

correspond to the abstract 

semantic model being 

developed by the SGIP 

SGAC (dependency!)  

2011-

04  

   TBD  D5 

T6 Produce a side-by-side 

comparison of the ANSI 

C12.19 UML model and 

the IEC 61968-9 UML 

model to illustrate gaps 

and overlaps; create 

Gap/Overlap report  

2011-

04  

   TBD  D6 

 

Status  Schedule  Deliverables  Resources  

March 2010  
   

April 2010  
   

May 2010  
   

June 2010  
   

July 2010  
   

August 2010  
   

September 2010  
   

October 2010  
   

November 2010  
   

December 2010  
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January 2011  
   

February 2011  
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Status of PAP07: Energy Storage Interconnection Guidelines  

Updated December 13, 2010  

A  Current Activities and Accomplishments  

A1  (May 2010) The balloting for IEEE 1547.6 is completed. 

The balloting for IEEE 1547.4 is underway.  

A2  (June 2010) IEC 61850 information models were 

developed for some of the key Use Cases, and have 

been submitted to the IEC TC57 WG17. These 

additions to IEC 61850-7-420 were reviewed by WG17 

during the September 27-29 meeting in Montreal (see 

A6).  

A3  (August 2010) The first meeting of the IEEE 1547.8 was 

held in August, with multiple sub-groups formed to 

work on specific issues.  

A4  (August 2010) Mapping of 61850 DER models to SEP 

had multiple very successful meetings. Preliminary 

mappings have been accomplished, and consistency 

checking with other UML modeling of 61850 is 

underway. See A7 for updates on this process.  

A5  (September 2010) Face-2-face meeting at the SGIP St. 

Louis meeting discussed what supporting activities 

should be done while PAP 7 goes into "monitoring and 

support" mode. The results are that PAP 7 will clean up 

the Scoping Document and turning it into a White 

Paper, developing the testing and certification 

requirements, and following up on ES-DER projects 

such as the IRC efforts and EPRI's Inverter 

Specifications. Cyber security issues were left to be 

handled in some other forum.  

A6  (October 2010) Met with IEC TC57 WG17 to discuss 

PAP 7 submittals. These were eagerly accepted for 

review, with the European vendors especially anxious 

to get a document they could use for production. In 

order to get such a document rapidly, it was agreed 

that a (informative) Technical Report (IEC 61850-90-7) 

would be developed by the end of November, for 

approval by National Committees within a couple of 

months - by March or April 2011. The vendors felt they 

could use this document, even though it was only 

informative (not normative) and details might change. 

In parallel, the longer, consensus-driven process for a 

normative standard (IEC 61850-7-420, edition 2) would 

be commenced, with the plan for standardizatiom by 

2012.  

A7  (October 2010) Mapping to both DNP3 and SEPv2 are 

S  D# Deliverable  

D1 Task 0 Activities: Development of Scoping Study 

Document (MS Word version)  

D2 Task 1a Use Cases: List of ES-DER Use Cases 

(organized by type) (MS Word version)  

D3 Task 4 Use Cases Descriptions for Key ES-DER Use 

Cases (MS Word version) - 1st draft complete  

D4 Completing IEEE 1547.4 & .6 per IEEE rules See IEEE 

1547 Web Page  

D5 Initiated PAR for IEEE 1547.8 per IEEE rules See IEEE 

1547 Web Page  

D6 Information Exchange requirements for key ES-DER 

Use Cases submitted to IEC TC57 17  
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in process. The DNP3 mapping is almost complete. The 

SEP effort has developed the basic 61850 models, but 

still needs to determine how to handle arrays and 

schedules. WS-calendar needs to be reviewed to 

determine if it can handle at least the basic scheduling. 

A8  (October 2010) Cross-PAP and cross-modeling issues 

still need discussions. One approach has been 

discussed between 61850 and CIM, which is for CIM to 

model the primary 61850 Common Data Classes (CDCs) 

as complex datatypes in the CIM. This would simplify 

the retrieval of field data into the CIM.  

A9  *(December 2010)* Update on IEC 61850 
submittal: An IEC Technical Report, IEC 61850-
90-7, is being submitted by mid December to the 
IEC for approval by National Committees as an 
Informative standard. 

A10 (December 2010) Update on IEEE 1547.8: the first 

draft is almost available for review.  
 

I  Issues, Concerns & Help Needed  

I1 (May 2010) See Task 4f: Need to develop an IEC 61850 

UML model, expressed in Enterprise Architect, so that 

harmonization with CIM can be more precisely described 

and so that mappings to protocols like SEP 2.0 can use 

this same UML model for that mapping. This has been 

accomplished -October 2010.  

I2 (October 2010) With IEC 61850 now (almost) available as 

a UML model in Enterprise Architect, harmonization with 

CIM should include the development in CIM of complex 

datatypes which map directly to 61850 Common Data 

Classes. This would greatly simplify the interface 

between 61850 and CIM. Possibly the SGIP Architecture 

Committee (SGAC) could review this proposal and 

determine if and how they might progress the concept.  
 

S  T#  PMO PAP Milestones  Due  Actual Resp  D#  

TPMO1 PAP Initiation  2009-

08  

2009-

08  

SGIP     

TPMO2 PAP Charter Developed 2009-

08  

2009-

08  

SGIP     

TPMO3 Form Initial Team  2009-

08  
2009-

08  
SGIP     

TPMO4 Develop List of 

Deliverables and Tasks 

with Assignments  

2009-

08  

2009-

08  

SGIP     

TPMO5 SSO Identified  2009-

08  

2009-

08  

PAP 7     

TPMO6 Development of 

Requirements By 

PAPWG  

2010-

04  

2010-

04  

PAP 7     

TPMO7 Requirements Handoff 

to SSO  
2010-

06  
2010-

06  
PAP 7  D3 

& 

D5  

   TPMO8 Standards Handback to 

PAPWG from SSO  

2011-

06  

   IEEE 

and 

IEC  

   

   TPMO9 SSO Results submitted 

to GB by PAP after 

completing analysis  

2011-

08  

   PAP 7     

   TPM10 PAP Complete  2011-

11  

   SGIP     

S  T#  PAP Work Tasks  Due Actual  Resp  D#

T0  Scoping 

Document Draft 

Nov-

2009 

Nov 2009  PAP 7  D1 
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v1  

T1  Collect Use Cases 

with Brief 

Narratives  

Mid-

Feb-

2010 

Mid-Feb list of 

Use Cases was 

completed  

PAP 7 

members 

D2 

T2  Complete IEEE 

1547.4 (Draft 

Guide for Design, 

Operation, and 

Integration of 

Distributed 

Resource Island 

Systems with 

Electric Power 

System) & .6 

(Draft 

Recommended 

Practice For 

Interconnecting 

Distributed 

Resources With 

Electric Power 

Systems 

Distribution 

Secondary 

Networks)  

Aug-

2010 

1547.4 is 

currently in 

ballot, as per 

IEEE 1547 

balloting 

schedule, and 

due for final 

release by 

July/August 

2010. 1547.6 is 

in pre-ballot 

and is expected 

to be released 

by December 

2010  

IEEE 

1547  

D4 

T3  Initiate IEEE 

1547.8 to 

address 

interconnection 

issues of storage 

(title not known 

yet)  

Feb-

2010 

IEEE PAR 

approved in 

March, with 

first meeting 

scheduled for 

August 2010  

IEEE 

1547  

D5 

T4  Prioritize and 

develop details 

for key ES-DER 

Use Cases  

Mar-

2010 

April 5 2010  NIST & 

PAP 7  

D3 

T4a Provide key ES-

DER Use Cases to 

PAPs 3, 4, and 9, 

and discuss 

whether the ES-

DER schedules 

and pricing signal 

requirements are 

covered 

adequately  

April 

2010 

April 2010: Use 

Cases were 

provided  

PAP 7, 

PAPs 3, 

4, 9  

D3 

T4b Provide key ES-

DER Use Cases to 

PAP 10 and 

April 

2010 

April 2010: Use 

Cases were 

provided - PAP 

PAP 7, 

PAP 10  

D3 
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discuss whether 

ES-DER issues are 

adequately 

covered under 

Energy Usage  

10 has deferred 

ES-DER 

considerations  

T4c Provide key ES-

DER Use Cases to 

PAP 11 and 

discuss if 

additional PEV 

Use Cases need 

to be added to 

ES-DER Use Cases 

June 

2010 

May 25: Use 

Cases were 

provided to 

PAP 11, 

discussions are 

taking place  

PAP 7, 

PAP 11  

D3 

T4d Provide key ES-

DER Use Cases to 

PAP 16 and 

discuss if any 

addition actions 

need to be taken 

by PAP 16 for 

handling Wind 

plus ES-DER  

April 

2010 

April 2010: Use 

Cases were 

provided - no 

specific issues 

found at this 

time - the IEC 

TC57 WG17 

may pick up 

later  

PAP 7, 

PAP 16  

D3 

T4e Develop 

Information 

Exchange 

requirements for 

key ES-DER Use 

Cases  

June 

2010 

June 2010  PAP 7  D3 

T4f Hand off 

Information 

Exchange 

requirements for 

key ES-DER Use 

Cases to IEC TC57 

WGs 14 & 17  

June 

2010 

June 2010: 

Object 

modeling 

requirements 

handed off to 

IEC TC57 WG17 

PAP 7  D6 

T5  SDOs to start 

development of 

safety codes and 

test methods to 

ensure safe and 

reliable 

implementation 

of Task 3 - 

specifically UL 

1741  

Aug 

2010 

August 2010: 

UL has officially 

initiated the 

process to 

revise UL 1741  

UL  D5 

T6a Review and 

approve P1547.8 

results as 

meeting PAP 7 

June 

2011 

   PAP 7     
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requirements  

T6b Review and 

approve IEC 

61850 results as 

meeting PAP 7 

requirements  

Dec 

2011 

   PAP 7     

T6c Review and 

approve UL 1741 

results as 

meeting PAP 7 

requirements  

June 

2011 

   PAP 7     

 

Status  Schedule  Deliverables  Resources  

June 2010  
   

July 2010  
   

Aug 2010  
   

Sept 2010  
   

Oct 2010  
   

Nov 2010  
   

Dec 2010  
   

Jan 2011  
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Status of PAP08: CIM/61850 for Distribution Grid Management  

Updated December 8, 2010  

A  Current Activities and Accomplishments  

A7  MultiSpeak(R) Version 4.1 delivered  

A8  CIMTool specification delivered  

A9  Next steps identified for task T9  

A10 First pass of the messages identified in the Use Case is 

completed. The sequence diagram is being rewritten 

to simplify the model.  

A11 Resources have been engaged to develop deliverable 

D2 - The project tasks have been re-baselined.  

A12 Resources have been engaged to develop deliverabls 

D6 and D7 - The project tasks have been re-baselined.  

A13 Data elements (i.e. requirements) for IEC 61968, IEC 

61850 and ANSI C12.19 have been identified.  

A14 Requirements have been handed off to appropriate 

SSO.  
 

S  D# Deliverable  

D1 UML Model of MultiSpeak  

D2 UML Tools for CIM (deliverable is internal to IEC 

TC57 WG14)  

D3 Interoperability Test of CIM Wires Model (completed 

Nov 2009 - refer to IEC)  

D4 Distribution_Grid_ManagementSG_UC_nm3.doc: 

Updated version of the DGM Use cases  

ADA DOMA/FLIR/ VVWO Use Cases with 

requirements for Distribution Grid Management  

D5 ADA_Functions_-_Sequence_Diagrams.pdf: 

ADA_Functions_-_Sequence_Diagrams.pdf  

Use Cases with appropriate details for IEC TC57 WGs 

(61850 and CIM)  

D6 IEC 61968, Parts 3 & 5, CIM updated standards to 

meet the PAP 8 Use Case application-to-application 

requirements  

D7 IEC 61850-7-4xx standards to meet the PAP 8 Use 

Case interactions with field equipment  
 

I  Issues, Concerns & Help Needed  

I3 IEC TC57 WG14 needs additional experts and additional 

time from existing experts to update the CIM (IEC 61968 

Parts 3 & 5, as well as other parts) to meet the 

requirements described in the PAP 8 Use Cases (See Help 

Wanted Page)  
 

S  T#  PMO PAP Milestones  Due  Actual Resp D#

TPMO1 PAP Initiation  2009-

09  
2009-

09  
SGIP    

TPMO2 PAP Charter Developed  2009-

10  

2009-

10  

SGIP    

TPMO3 Form Initial Team  2009-

11  

2009-

11  

SGIP    

TPMO4 Develop List of 

Deliverables and Tasks 

with Assignments  

2010-

06  

2010-

06  

SGIP    

TPMO5 SSO Identified  2009-

11  
2009-

11  
SGIP    

TPMO6 Development of 

Requirements By PAPWG  

2010-

11  

2010-

11  

SGIP    

TPMO7 Requirements Handoff to 

SSO  

2010-

11  

2010-

12  

SGIP    

TPMO8 Standards Handback to 

PAPWG from SSO  

2011-

07  

   IEC     

TPMO9 SSO Results submitted to 

GB by PAP after 

completing analysis  

2011-

08  

   SGIP    

TPM10 PAP Complete  2011-    SGIP    
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11  

S  T#  PAP Work Tasks  Due  Actual Resp  D#  

T1  UML model for 

MultiSpeak  

Jun-

2010  

Jun-

2010  

NRECA  D1  

T2  Team for UML tools for 

CIM  

Jun-

2010  

Jun-

2010  

IEC TC57 

WG14  

D2  

T3  Team for 

interoperability testing  

Nov-

2009  

Nov-

2009  

IEC TC57 

WG14  

D3  

T4  Web conference CIM 

Modeling team  

Nov-

2009  

Nov-

2009  

IEC TC57 

WG14  

D4  

T5  Create SG use case 

team  

Nov-

2009 

Nov-

2009  

Mini-

T&D 

team  

D5  

T6  Use Case master list  Jan-

2010  

Jan-

2010  

Mini-

T&D 

team  

D5  

T7  Key Use Cases 

prioritized and refined  

Feb-

2010  

Feb-

2010  

UCI  D5  

T8  Review Use Cases and 

complete Sequence 

Diagrams of those Use 

Cases  

Apr-

2010  

Apr-

2010  

NIST, 

PAP 8  

D6  

T9  Provide completed Use 

Cases to the IEC TC57 

WGs 14 & 17  

Nov-
2010 

Dec-

2010  

NIST, 

PAP 8  

D6, 

D7  

T10 Track progress on 

developing CIM and 

61850 models from the 

Use Cases  

Dec-

2011?  

Dec-

2010  

IEC TC57 

WG14 & 

17  

   

T11 Modify UML tool for 

use with Multispeak  

Jan-

2011  

   EPRI  D2  

 

Status  Schedule  Deliverables  Resources  

April 2010  
   

May 2010  
   

June 2010  
   

July 2010  
   

August-2010  
   

September 2010  
   

October 2010  
   

November 2010  
   

December 2010  
   

January 2011  
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Status of PAP09: Standard DR and DER Signals  

Updated February 4, 2011.  

A#  Current Activities and Accomplishments  

A11 The Working Group held a face-to-face 

review of OASIS Energy Interoperation 

jointly with UCAIug on July 20; guidance has 

been delivered to the OASIS TC  

A12 Members of the ISO/RTO Council have 

joined the OASIS Technical Committee and 

have contributed additional requirements 

July 2010  

A13 Leadership meetings are taking place among 

the UCAIug OpenADR Task Force and OASIS 

Energy Interoperation TC  

A14 Southern California Edison has joined the 

OASIS Energy Interoperation TC  

A15 The OASIS Energy Interoperation TC has 

planned Formal Public Review autumn 2010  

A16 Detailed and close collaboration between 

the UCAIug OpenADR TF, ISO/RTO Council, 

and OASIS Energy Interoperation is 

continuing to address stakeholder issues on 

a timely basis  

A17 PAP09 reviewed the current OASIS Energy 

Interoperation draft standard at UCAIug's 

OpenADR Task Force on November 2  

A18 NAESB's Phase 2 Requirements were 

reviewed by the PAP09 working group at 

UCAIug's OpenADR Task Force on November 

3  

A19 Comments on the WS-Calendar public 

review have been made to assure 

coordination between PAPs 03, 04, and 09 

as 03 and 09 move toward public review  

A20 Collaboration and joint evolution of EMIX 

and Energy Interoperation have driven the 

respective goals of PAP 03 (EMIX) and PAP 

09 (EI) as they both move toward public 

review  

A21 PAP07 schedule and other requirements for 

DER are being addressed through WS-

Calendar and the recent versions of EMIX, 

and will be used by PAP09  

A22 Energy Interoperation is using the most 

recent draft of EMIX and its XML Schemas as 

S  D# Deliverable  

 

D1  Standard Vocabulary for DR and DER  

 

D2  Direct Load Management Communication  

 

D3  Collaborative Load Management Communication  

 

D4  Grid safety Signals  

   D5  DER support (deferred)  

 

D6  Other signals and/or an extensibility mechanism  
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available November 1  

A23 Public Review Completed. Approximately 

100 comments received. TC working on 

resolutions in conjunction with WS-Calendar 

and EMIX.  

 

A24 WS-Calendar schemas locked late January 

permitting update of EMIX using simplified 

WS-Calendar/iCalendar base  
 

A25 Teams established in Energy Interoperation 

TC to complete tasks for Public Review 2. 

Work has been in progress through January 

pending schema availability  

 

A26 Worked through UCA and IRC issues for 

Energy Interoperation to ensure mutual 

understanding  
 

A27 Using work in Houston Tiger Team to 

improve specification and examples   
 

I# Issues, Concerns & Help Needed  

I2 Comments on PAP-15 call for a standard DR 

interface for appliances; this appears to be 

more communication related  

I3 Completion is dependent upon completion of 

EMIX (PAP03) [public review scheduled 

November 2010]  

I4 Completion is dependent upon completion of 

WS-Calendar (PAP04) [public review ends 

November 2010]  

I5 Need to integrate PAP07 Requirements. See 

T14 and A22  
 

S  T#  PMO PAP Milestones  Due  Actual Resp D#

TPMO1 PAP Initiation  2009-

07  

2009-

07  

SGIP    

TPMO2 PAP Charter Developed  2009-

08  

2009-

08  

SGIP    

TPMO3 Form Initial Team  2009-

08  

2009-

08  

SGIP    

TPMO4 Develop List of Deliverables and 

Tasks with Assignments  

2009-

08  

2009-

08  

SGIP    

TPMO5 SSO Identified  2009-

07  

2009-

07  

      

TPMO6 Development of Requirements By 

PAPWG (see NOTE)  

2009-

12  

2009-

12  

      

TPMO7 Requirements Handoff to SSO  2009-

12  

2010-

04  

      

TPMO8 Standards Handback to PAPWG 

from SSO  

2010-

12  

         

TPMO9 SSO Results submitted to GB by 

PAP after completing analysis  

2011-

1Q  

         

TPM10 PAP Complete  2011-

04  

         

S  T#  PAP Work Tasks  Due  Actual  Resp  D#  

T1  Collect, Analyze, and 

Consolidate Use Cases and 

deliver requirements (inc 

DER)  

2009-

10  

2010-04 NAESB  D1  

T2  Direct Load Management: 

(Residential Applications) 

Message Semantics Work 

DR, DER  

2010-

04  
2010-04 Zigbee  D2  
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T3  Collaborative Load 

Management: (C+I 

Applications) Message 

Semantics, DR, DER  

2010-

04  

2010-04 OASIS  D3,D6 

*  T4  Coordinate and merge 

Direct and Collaborative 

Load Management 

development tracks.  

2010-

04  

deferred NAESB  D1  

T5  Submit collaborative load 

management task outputs 

to IEC TC57 when 

completed  

no date    OASIS  D3  

T6  Submit direct load 

management outputs to 

IEC TC57 when completed  

no date    Zigbee  D2  

T7  Downstream user 

requirements/engagement 

2009-

10  

2009-09 LonMark 

BACnet  

D3  

T8  Downstream user 

requirements/engagement 

2009-

10  

2009-10 Zigbee  D2  

T9  Additional message 

requirements for 

Distribution (none 

required)  

2009-

10  

2009-10 MultiSpeak D1  

T10 Resale and process for 

safety and interconnection 

(no action in PAP09; 

PAP07 has these issues)  

2009-

10  

No 

Action  

NAESB  D5,D4 

T11 Vocabulary for DR, DER 

actor names  

2009-

09  

   NAESB  D1 

T12 Development of 

Requirements by PAPWG 

[See NOTE]  

2010-

07  

   PAP09WG  D1  

T13 Standards Handback to 

PAPWG from SSO  

2010-

4Q  

   OASIS  D6  

T14 Deliver requirements from 

PAP07 to OASIS Energy 

Interoperation TC  

October 

2010 

   PAP07     

NOTES: Original D1 completed 2009-12 and delivered 2010-04; 
T12 addresses high level requirements from the NIST 
Framework and Roadmap. T4 Was deferred by the WG; T10 was 
examined and no work was determined to be needed at this time. 
T5 and T6 will be completed when the other work is completed.  

Status  Schedule  Deliverables  Resources  

January 2010  
   

February 2010  
   

March 2010  
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April 2010  
   

May 2010  
   

June 2010  
   

July 2010  
   

August 2010  
   

September 2010  
   

October 2010  
   

November 2010  
   

December 2010  
   

January 2011  
   

February 2011  
   

 

 



 

NIST SGIP PAP Activity Summary  30 | P a g e  

 

Status of PAP10: Standard Energy Usage Information:  

Updated January 11, 2011.  

A# Current Activities and Accomplishments  

A1 NAESB PAP10 Standard successfully ratified  

A2 PAP10 accepts NAESB Standard as meeting 

requirements  

A3 PAP10 completes TPMO Tasks , Deliverable 3  

A4 PAP10 completes Task 9, Deliverable 4  

A5 PAP10 completes PAP Completion submission to GB  
 

S  D# Deliverable  

D1 Use cases and requirements for standard energy 

usage information exchange  

D2 Short term plans for near-term customer access to 

usage data based upon todays installed meters  

D3 NAESB PAP10 Energy Usage Information Standard: 

An Information model to satisfy present and future 

needs for exchange of energy usage information  

D4 Implement a plan to expedite harmonized standards 

development and adoption: OASIS, IEC61970/61968, 

IEC61850, ANSI C12.19/22, PAP 17/ASHRAE SPC201, 

and ZigBee Smart Energy Profile (SEP) 2.0.  
 

I# Issues, Concerns & Help Needed  

I1 Many CIM issues resolved but several still outstanding 

and not resolvable in first release of PAP10 standard. 

Resulting differences will result in non-integratable 

extensions to the IEC 61968 part 9  

I2 Need to provide PAP10 Deliverable 4 to SGIP Plenary and 

GB for discussion  
 

S  T#  PMO PAP 

Milestones  

Due  Actual Resp  D#

TPMO1 PAP Initiation  2009-

07  

2009-

07  

SGIP     

TPMO2 PAP Charter 

Developed  

2009-

07  

2009-

08  

SGIP     

TPMO3 Form Initial Team  2009-

07  

2009-

08  

SGIP     

TPMO4 Develop List of 

Deliverables and 

Tasks with 

Assignments  

2009-

07  

2009-

08  

SGIP     

TPMO5 SSO Identified  2010-

06  

2010-

06  

PAP10WG    

TPMO6 Development of 

Requirements By 

PAPWG  

2010-

06  

2010-

06  

PAP10WG D1 

TPMO7 Requirements 

Handoff to SSO  

2010-

06  

2010-

06  

PAP10WG    

TPMO8 Standards Handback 

to PAPWG from SSO  

2010-

12  

2010-

12  

SSO     

TPMO9 SSO Results 

submitted to GB by 

PAP after completing 

analysis  

2011-

01  

2011-

01  

PAP10WG    

   TPM10 PAP Complete        PAP10WG    

S  T# PAP Work Tasks  Due  Actual Resp  D#

T1 Reach out to ANSI C12, 

IEC, ZigBee, and OASIS 

for formal involvement. 

2009-

08  

2010-

01  

UCAIug  D1 
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Plan additional 

engagement  

T2 Create preliminary 

Requirements and Use 

Cases for early 

deployment  

2009-

10  

2009-

11  

UCAIug  D2 

T3 Reach out to additional 

stakeholders especially 

commercial, industrial, 

and residential  

2010-

01  
2010-

01  
EIS 

Alliance  
D1 

T4 Gather requirements and 

use cases for intra-

premise scenarios that 

require inter-domain 

data exchange  

2010-

01  

2010-

01  

EIS 

Alliance  

D1 

T5 Survey current practice. 

Gather existing usage 

communications 

between energy 

suppliers and consumers, 

including providers of 

intermediary services  

2010-

07  

2010-

07  

NAESB  D1 

T6 Consolidate use cases 

and requirements into a 

Basic Energy Usage 

Information straw model 

to contribute to NAESB 

standards process  

2010-

06  

2010-

06  

PAP10 

individuals 

D1 

T7 Produce first delivery 

information model for 

today’s meters and 

infrastructure (from 

utility information 

systems)  

2010-

02  

2010-

04  

UCAIug  D2 

T8 Expedite harmonized 

standards development 

and adoption within the 

associated standards 

bodies  

2011-

01  

2010-

12  

NAESB  D4 

T9 Produce Energy Usage 

information model 

specification  

2010-

12  

2010-

12  

PAP10WG  D3 

 

Status  Schedule  Deliverables  Resources  

April 2010  
   

May 2010  
   

June 2010  
   

July 2010  
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August 2010  
   

September 2010  
   

October 2010  
   

November 2010  
   

December 2010  
   

January 2011  
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Status of PAP11: Common Object Models for Electric Transportation*  

PAP 11 Closure Status  

December 20, 2010  

The SGIP Governing Board today (December 20, 2010) approved three key sets of standards, the first to 
emerge from the Priority Action Plan (PAP) teams. The Board’s approval signifies that these standards are now 
ready for inclusion on the SGIP Catalog of Standards, where they will guide the development of an 
interoperable Smart Grid.  

"The SGIP Governing Board's approval of these standards marks a significant step forward for the Smart Grid,” 
says NIST’s George Arnold, the National Coordinator for Smart Grid Interoperability. “PAP 1 defines the suite 
of Internet protocols (IP) that will be used in the Smart Grid, providing a key foundation for communications 
network interoperability. The electric vehicle charging standards recommended by PAP 11 will facilitate 
growing use of electric vehicles without overloading the grid."  

November 30, 2010  

PAP 11 submitted to SGIP Governing Board the following SAE standards for inclusion on SGIP approved 
Smart Grid standards list.  

SAE J1772-TM-2010  

SAE J2836/1  

SAE J2847/1  

SGIP-GB accepted SAE J1772-TM-2010 and J2836/1 for submission to the full Governing Board for ballot.  

SGIP-GB rejected SAE J2847/1 based on recommendation by CSWG to remove current cybersecurity language 
and address SGAC comments.  

SAE has reopened SAE J2847/1 for updating based on SGIP inputs. Plans are to have this reballoted by SAE 
Hybrid Technical Committee by end of 2011Q1 and resubmission to SGIP-GB for acceptance by early 2011Q2.  

Work from SAE J2847/1 has been provided to the Smart Energy Profile/SAE joint task force for development 
of SEP 2.0 Application Specification 0.9 Section 11 PEV Interfaces. This work should be released to the 
community in early 2011Q2.  

All ongoing PEV efforts will be handled by PEV (V2G) Task Group and subsequent PEV PAPs.  

http://collaborate.nist.gov/twiki-sggrid/bin/view/SmartGrid/V2G  

PAP 11 Tasks Deliverables Summary  
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Task 1: D1, D5, D9: PEV Use Cases  

http://collaborate.nist.gov/twiki-sggrid/bin/view/SmartGrid/PAP11PEVUseCases  

Leads:  

Arindam Maitre (EPRI), Nathan Tenney (PNL)  

The following are the current use cases developed by PAP 11 PEV Working Groups:  

•Different_utility_plans_to_identify_the_basic_customer_attributes_V1.doc  

•Electric_Vehicle_Diagnostics_v1_1.doc  

•Electric_Vehicle_Load_Management_v1.1.doc  

•Electric_Vehicle_Roaming_v1.1.doc  

•EV_Network_test_v1.1.doc  

•PEV_as_Storage_Scenario_V1.doc  

•PEV_default_charge_modes_v1.0.doc  

•PEV_Participates_in_Utility_Programs_V1.doc  

•Use_Case_-_Utility_Provides_Accounting_Services_to_PEV_Customer.doc  

•Utility_provides_services_to_PEV_Customer_to_enrolls_in_program_and_PEV_is_registered_on_home_netw
ork_V1.doc  

•Impact_of_PEV_as_Load_and_Electric_Storage_on_Distribution_Operations.doc  

This development satisfies PAP 11 Task 1A - Use cases in SGIP format. These use cases and requirements were 
used as input for development of SAE J2836/1 and SAE J2847/1.  

Task 2: D7 - Drafting high level information model  

http://collaborate.nist.gov/twiki-sggrid/bin/view/SmartGrid/PAP11Objective7  

Leads: Greg Robinson (Extensible Solutions), Robby Simpson (GE)  

PAP 11 is using the Common Information Model (CIM) for constructing PEV information models, information 
sets and for exchange of information in messages between PEV and EVSE and utility/3rd party providers. PAP 
11 Information Models have been developed under Smart Energy 2.0. Smart Energy 2.0 has been developed as 
a CIM extension. All CIM based PEV models are being submitted to IEC TC57 Working Groups for adoption.  

This development satisfies PAP 11 Task 3 - Draft high level information model, evolve robust object models.  
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Task 3: D2 - Need to overcome collaborative difficulties among SDOs  

http://collaborate.nist.gov/twiki-sggrid/bin/view/SmartGrid/PAP11Objective2  

Leads: Greg Robinson (Extensible Solutions), Robby Simpson (GE)  

PAP 11 is using Common Information Model for constructing PEV information models, information sets and 
for exchange of information in messages between PEV and EVSE and utility/3rd party providers. Smart Energy 
Alliance, an industry group consisting of ZigBee Alliance, HomePlug Alliance, and Wi-Fi Alliance have 
developed Smart Energy 2.0 to facilitate the development and adoption of Smart Grid functionality at customer 
premises over Home Area Networks (HANs).  

http://www.zigbee.org/Markets/ZigBeeSmartEnergy/Version20Documents.aspx  

In March 2010, SAE and Smart Energy Alliance signed a Memorandum of Understanding agreeing to work 
together on defining Smart Energy information models for PEVs. Smart Energy information models has 
developed HAN device information models based on CIM.  

This development satisfies PAP 11 Task 2 - The need to overcome collaborative difficulties among SDOs.  

Task 4: D3 - Map 61968 and 61850  

http://collaborate.nist.gov/twiki-sggrid/bin/view/SmartGrid/PAP11Objective3  

MOVED TO NEW PEV IMPLEMENTATION PAP  

Task 5: D6 – Reviewing regulations with regulators  

http://collaborate.nist.gov/twiki-sggrid/bin/view/SmartGrid/PAP11Objective6  

MOVED TO V2G DEWG  

Task 6: D4 - Review related standards for barrier to PEV adoption  

http://collaborate.nist.gov/twiki-sggrid/bin/view/SmartGrid/PAP11Objective4  

Lead: Efrain Ornelas (PG&E)  

NIST_Task_6_summary_report_5_10_2010.doc  

http://collaborate.nist.gov/twiki-
sggrid/pub/SmartGrid/PAP11Objective4/NIST_Task_6_summary_report_5_10_2010.doc  

This development satisfies PAP 11 Task 6 - Define all SDO related activities.  

Task 7: D8 - SAE Evaluation of PLC for PEVs  

http://collaborate.nist.gov/twiki-sggrid/bin/view/SmartGrid/PAP11Objective4  
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MOVED TO PEV IMPLEMENTATION PAP  

SAE Standards - Released  

SAE J1772-TM PEV Connector Standard Released: Electric Vehicle and Plug in Hybrid Electric Vehicle 
Conductive Charge Coupler, 2010-01-15  

http://standards.sae.org/j1772_201001/  

SAE J2836-1 PEV Use Cases Standard Released: Use Cases for Communication Between Plug-in Vehicles and 
the Utility Grid, 2010-04-08  

http://standards.sae.org/j2836/1_201004/  

SAE J2847-1 PEV Communications Requirements Released: Communication between Plug-in Vehicles and the 
Utility Grid, 2010-06-16  

http://standards.sae.org/j2847/1_201006  

Updated December 31, 2010.  

A#  Current Activities and Accomplishments  

A3  Provided extensive input to Smart Energy Profile 2.0 

SRS 0.9 requirements for PEV messages and 

information exhange sets.  

A4  Joint Collaboration with IEC TC57, WG 14, 17, 19, TC69 

(PEV) July 2010 

A5  PEV Information Model developed in CIM as extension 

defined by SEP 2.0 SRS 0.9, Harmonization between 

IEC 61968 (CIM) and IEC 61850 as proposed by EPRI 

study  

A6  Set up Regulatory Affairs Task Force in July 2010 with 6 

initial states participating  

A7  Face-to-Face meeting in July 2010 in conjunction with 

OpenSG User group meetings. Next meeting scheduled 

in October 2010.  

A9  Face-to-Face meetings with EPRI Infrastructure 

Working Council. Met jointly in September 1-2, 2010, 

next meeting December, 2010 in Detroit, MI.  

A10 SAE J1772-TM PEV Connector Standard Released: 

Electric Vehicle and Plug in Hybrid Electric Vehicle 

Conductive Charge Coupler, 2010-01-15  

A11 SAE J2836-1 PEV Use Cases Standard Released: Use 

Cases for Communication Between Plug-in Vehicles 

and the Utility Grid, 2010-04-08  

A12 SAE J2847-1 PEV Communications Requirements 

Released: Communication between Plug-in Vehicles 

and the Utility Grid, 2010-06-16  

S  D#  Deliverable  

D1  PEV Use Cases  

D2  Memo SAE and Smart Energy  

D3  Map 61968 and 61850  

D4  Define all SDO related activities  

D5  Use Cases in SGIP format  

D6  Organize Regulatory Advisors Task Force  

D7  Drafting high level information model, evolve 

robust object models  

D8  SAE Evaluation of PLCs for PEVs  

D9  Complete list of PEV Requirements  

D10 Need to overcome collaborative difficulties with IEC 

D11 Develop requirements for Level 3 and DC connector 

and hand off to new PEV PAP  
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A13 SGIP Face-to-Face Meeting with PAP 11 in St. Louis, 

MO  

A14 SEP 2.0 Application Specification Section 11, PEV 

messages and information sets, in final phase of 

development  

A15 SAE J1772-TM, J2836/1, J2847/1 submitted to SGIP 

Governing Board for review  

A16 SGIP-GB approved vote for acceptance of SAE J1772-

TM, J2836/1. Requested that SAE J2847/1 be updated 

to addressed CSWG,SGAC inputs  
 

I# Issues, Concerns & Help Needed  

I2 Coordinate with PAP 15 – PLC communication. Provide 

requirements.  

I3 Coordinate with PAP07 – Energy Storage. Provide 

requirements  
 

S  T#  PMO PAP Milestones  Due  Actual Resp  D#

TPMO1 PAP Initiation  2009-

09  

2009-

09  

PAPWG    

TPMO2 PAP Charter Developed 2009-

09  

2009-

09  

PAPWG    

TPMO3 Form Initial Team  2009-

09  

2009-

09  

PAPWG    

TPMO4 Develop List of 

Deliverables and Tasks 

with Assignments  

2009-

10  

2009-

10  

PAPWG    

TPMO5 SSO Identified  2009-

10  

2009-

10  

PAPWG    

TPMO6 Development of 

Requirements By 

PAPWG  

2010-

08  

2010-

08  

PAPWG    

TPMO7 Requirements Handoff 

to SSO  

2010-

08  

2010-

08  

PAPWG    

TPMO8 Standards Handback to 

PAPWG from SSO  

2010-

08  

2010-

08  

SSO     

TPMO9 SSO Results submitted 

to GB by PAP after 

completing analysis  

2010-

10  

2010-

10  

PAPWG    

TPM10 PAP Complete  2011-

04  

   SGIPGB    

S  T#  PAP Work Tasks  Due  Actual Resp  D#  

T1  Assemble PEV 

related use cases  

2009-

12  

2009-

12  

Arindam 

Maitre EPRI  

D1  

T1A Use Cases in SGIP 

format  

2010-

01  

2009-

12  

Nathan 

Tenney PNL  

D5  

T1B Complete PEV Data 

Communication 

Requirements for 

delivery to SSOs  

2010-

08  

2010-

08  

Jerry Melcher, 

EnerNex  

D9  

T2  Drafting high level 

information model, 

evolve robust 

object models  

2010-

02  
2010-

02  
ZigBee SEP 

(Greg 

Robinson - 

Extensibel 

D7  
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Solutions / 

Robby 

Simpson, GE)  

T3  Need to overcome 

collaborative 

difficulties among 

SDOs  

2009-

08  

2009-

09  

SAE (Jose 

Salazar, SCE)  

D2  

T3A Need to overcome 

collaborative 

difficulties with IEC 

2010-

06  

2010-

06  

Eric Simmon, 

NIST  

D10 

T4  Produce 61968 and 

61850 documents 

for IEC meeting  

2010-

04  

2010-

04  

TC57 WG 

14,17,19 (Greg 

Robinson)  

D3  

T5  Reviewing 

regulations with 

regulators  

2010-

05  

2010-

05  
NEMA (Ben 
Biroschak) 

CPUC 
(Adam 
Langton) 

D6  

T6  Review related 

standards for 

barrier to PEV 

adoption  

2010-

04  

2010-

05  

SAE (Efrain 

Ornelas)  

D4  

T7  SAE Evaluation of 

PLC for PEVs  

2010-

07  

2010-

07  

SAE (Rich 

Scholer, FORD) 

D8  

T8  Develop 

requirements for 

Level 3 and DC 

connector and 

hand off to new 

PEV PAP  

2010-

08  

2010-

08  

NIST (Eric 

Simmon)  

D11 

 

Status  Schedule  Deliverables  Resources  

Sep 2010  
   

Oct 2010  
   

Nov 2010  
   

Dec 2010  
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Status of PAP12: Mapping IEEE 1815 (DNP3) to IEC 61850 Objects  

Updated February 7, 2011  

A# Current Activities and Accomplishments  

A1 NIST contractor and PAP-12 volunteers have continued 

to add to the draft of the document for IEEE Std 

P1815.1  

A2 Actively coordinating the work with the NIST contractor 

(ESTA/Quanta) and the NIST project leader.  

A3 The PAR has been accepted and recommended for 

approval at the IEEE NESCOM meeting on Jan. 21st, 

2011  

A4 The new IEEE Working Group C14 is formed and 

working as fast as possible to complete the work for 

IEEE Std P1815.1. IEEE C14 leadership consists of Lee 

Smith, Chair; Ron Farquharson, Vice Chair; Sam Sciacca, 

Secretary. First face to face meeting for C14 occurred 

on Jan. 10th, 2011 in conjunction with the IEEE JTCM. 

Subsequent meetings have been approximately once a 

week. A core group is meeting more often.  

A5 PAP-12 leadership is engaging IEC WG-10 for 

collaboration leading to future dual (IEEE and IEC) logo 

standard.  

A6 Have established contact with the SGIP CSWG liaison 

for PAP-12 (Frances Cleveland) and have received initial 

draft contributions on cyber security requirements as 

input. Also have liaison contact, Steve Steve Behrens, 

KEMA for the SGAC. In the process of establishing 

liaison with SGTCC.  

A7 We have approached the IEEE SA staff to ask if they are 

able to support the new IEEE Std P1815.1 mapping 

specification on an accelerated basis.  

A8 IEEE Working Group C12 plan to add the DNP3 Secure 

Specification (V4) to the 2011 update of IEEE Std 1815  

A9 Continuing coordination with PAP-7. A draft guide on 

"how you use DNP for communications with inverters" 

to address current industry needs has been released. 

The IEEE P1815.1 Mapping document will address 

known requirements for inverter communications using 

IEC 61850 which will lead to the use of 61850-7-420.  
 

S  D#  Deliverable  

D1  Use Case Diagrams and Data Flow Diagrams  

D2  Scope Description and Outline  

D3  Use Case Descriptions and Requirements  

D4  IEEE Std 1815 (DNP3)  

D11 IEEE PAR for IEEE P1815.1 mapping specification  

D12 Draft IEEE P1815.1 mapping specification  

D13 IEEE IEEE 1815.1 mapping specification published as 

an IEEE standard  

D5  IEC 61850-80-2 (Joint Logo) New Work Item 

Proposal  

D6  IEC 61850-80-2 (Joint Logo) Mapping Specification 

published  

D7  DNP3 Application Note - IEC 61850 Integration  

D8  Changes to IEC 61580 Specifications  

D9  Changes to DNP3 Specifications  

D10 Example DNP XML and SCL files  
 

I#  Issues, Concerns & Help Needed  

      

      
 

S  T#  PMO PAP Milestones  Due  Actual Resp D#  

TPMO1 PAP Initiation  2009-

09  

2009-

09  

SGIP    

TPMO2 PAP Charter Developed  2009-

11  

2009-

11  

SGIP    
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TPMO3 Form Initial Team  2009-

11  

2009-

11  

SGIP    

TPMO4 Develop List of 

Deliverables and Tasks 

with Assignments  

2009-

12  

2009-

12  

SGIP    

TPMO5 SSO Identified  2009-

11  

2009-

11  

SGIP    

TPMO6 Development of 

Requirements By 

PAPWG  

2010-

04  

2010-

04  

SGIP    

TPMO7 Requirements Handoff 

to SSO  

2010-

05  

2010-

05  

SGIP    

   TPMO8 Standards Handback to 

PAPWG from SSO  

2011-

10  

   SDO  D4, 

D6, 

D7  

   TPMO9 SSO Results submitted 

to GB by PAP after 

completing analysis  

2011-

11  

   SGIP    

   TPM10 PAP Complete  2011-

12  

   SGIP    

S  T#  PAP Work 

Tasks  

Due  Actual  Resp  D#  

T1  Create a 

proposed 

outline for a 

new scoping 

document.  

Jan-2010  Jan-

2010  

Ron 

Farquharson  

D2  

T2  Create data 

flow 

diagrams  

Mar-2010  Mar-

2010  

Grant Gilchrist D1  

T3  Create drafts 

of the use 

case 

description 

based on the 

topology 

diagrams  

Apr-2010  Apr-

2010  

Grant Gilchrist D3  

T4  Support IEEE 

PES 

Substations 

WG-C12 

with IEEE 

P1815 - new 

IEEE 

standard for 

DNP  

May-2010  May-

2010  

Ron 

Farquharson, 

Lee Smith, 

Parker 

McCauley  

D6  

T5  Define what 

key data 

May-2010  May-

2010  

Rick Murphy  D7  
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types are 

required for 

SCADA  

T6  Modify 

existing 

architecture 

diagrams to 

add DNP to 

field devices, 

electronic 

security 

perimeter  

Apr-2010  Apr-

2010  

Rick Murphy  D1  

T7  Locate 

example 

mappings 

(existing 

products) for 

DNP3 to 

IEC61850  

October-

2010  

Oct-

2010  

Parker 

McCauley  

D10 

T8  Finalize 

outline for 

the IEC 

61850-80-2 

Technical 

Report 

(Mapping 

DNP with 

61850)  

September-

2010  

Sept-

2010  

Grant Gilchrist 

/ Christoph 

Brunner  

D6  

T9  Finalize 

outline for 

the (DNP 

Technical 

Committee 

sponsored) 

guideline for 

mapping 

DNP3 with 

IEC 61850.  

March 

2011  

   Rick Murphy  D7  

T10 Develop PAR 

for new IEEE 

standard  

November-

2010  

Dec-

2010  

Lee Smith / 

Ron 

Farquharson  

D11 

T11 Develop 

draft IEEE 

mapping 

specification 

for review by 

IEEE C14 

working 

group  

January 

2011  

January 

2011  

NIST 

Contractor 

(ESTA/Quanta) 

& IEEE C14  

D12 
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T10 Develop the 

New Work 

Item 

Proposal for 

the IEC 

61850-80-2 

technical 

specification. 

June-2011     Christoph 

Brunner  

D5  

 

Status  Schedule  Deliverables  Resources  

January 2010  
   

February 2010  
   

March 2010  
   

April 2010  
   

May 2010  
   

June 2010  
   

July 2010  
   

August 2010  
   

September 2010  
   

October 2010  
   

November 2010  
   

December 2010  
   

January 2011  
   

February 2011  
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Status of PAP13: Harmonization of IEEE C37.118 with IEC 61850 and Precision Time Synchronization  

Updated February 7, 2011  

A# Current Activities and Accomplishments  

A1 New NIST contractor has has published a draft report 

with recommendations for PAP-13  

A2 PAP-13 leadership is working with NIST project leader 

and the contractor to coordinate the work.  

A3 A sub-group of IEC WG-10 continues to update the IEC 

61850-90-5 technical report which has been released 

for comments.  

A4 The cyber security portion (group key management) has 

been reviewed by the IEC WG-15 Sub-Task Force and 

this is now complete pending further comments.  

A5 Next objective is to release the latest draft to IEC WG-10 

for review prior to the next full IEC WG-10 meeting in 

Brisbane on March 2
nd  

A6 Coordination with the SGIP CSWG is underway and 

active with important additions being proposed to the 

standard (cyber key management)  

A7 Have established liaisons with the SGIP SGAC and SGTCC 

A8 Working group IEEE PSRC H7/C7 - IEEE PC37.238 (Power 

Profile for IEEE 1588) have successfully balloted the 

document and are addressing the comments.  

A9 Comments from the IEC have been received regarding 

IEEE PC37.238 (Power Profile for IEEE 1588). A dual logo 

standard is expected.  
 

S  D# Deliverable  

D1 Harmonization use cases and requirements  

D2 C37.118 Enhancement (gaps) List  

D3 IEC 61850-90-5 Mapping document  

D4 1588 Time Sync Demo  

D5 1588 Power Profile - IEEE PC37.238  

D6 Amendments to IEC 61850 documents  

D7 Amendments to IEEE C37.118 document(s)  

D8 Guideline for Harmonizing C37.118-2005 with IEC 

61850  
 

I#  Issues, Concerns & Help Needed  

      

      
 

S  T#  PMO PAP Milestones  Due  Actual Resp D#  

TPMO1 PAP Initiation  2009-

09  

2009-

09  

SGIP    

TPMO2 PAP Charter Developed  2009-

11  

2009-

11  

SGIP    

TPMO3 Form Initial Team  2009-

11  

2009-

11  

SGIP    

TPMO4 Develop List of 

Deliverables and Tasks 

with Assignments  

2009-

12  

2009-

12  

SGIP    

TPMO5 SSO Identified  2009-

11  

2009-

11  

SGIP    

TPMO6 Development of 

Requirements By 

PAPWG  

2010-

06  

2010-

06  

SGIP    

TPMO7 Requirements Handoff 

to SSO  

2010-

09  

2010-

10  

SGIP    

   TPMO8 Standards Handback to 2011-    SSO  D3, 
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PAPWG from SSO  10  D5 - 

D8  

   TPMO9 SSO Results submitted 

to GB by PAP after 

completing analysis  

2011-

11  

   SGIP    

   TPM10 PAP Complete  2011-

12  

   SGIP    

S  T#  PAP Work Tasks  Due  Actual Resp  D# 

T1  Requirements 

document for 

Synchrophasors  

Sep-

2009  

Oct-

2009  

Mark 

Adamiak  

D1  

T2  Create outline for 

IEC mapping 

document (IEC 

61850-90-5)  

June-

2010  

June-

2010  

HTF3 - Joint 

IEEE/IEC  

D3  

T3  Create the draft IEC 

mapping document 

(90-5)  

Sep-

2010  

July-

2010  

IEC WG10  D3  

T4  IEEE PSRC H7 - 

Power Profile for 

IEEE 1588 - sponsor 

ballot  

Nov-

2010  

Nov-

2010  

IEEE H7/C7  D5  

T5  Interop demo 1588  Jan-

2010  

Jan 

2010  

IEEE H7/C7  D4  

T6  Validate time 

synchronization 

requirements for 

testing  

Mar-

2011  

   NIST 

Contractor  

D5  

T7  Differences in time 

stamps C37.118 / IEC 

61850  

Sep-

2010  

Oct-

2010  

IEEE H7 / 

TC57/WG10  

D3  

T8  Amendments to IEC 

61850 (if applicable)  

Mar-

2011  

   TC57/WG10  D6  

T9  NIST Testbed for 

1588 - Requirements 

Mar-

2011  

   NIST 

Contractor  

D5  

T10 Create a list of 

enhancements and 

gaps for C37.118-

2005  

May-

2010  

May-

2010  

Mark 

Adamiak  

D2, 

D7  

T11 Outline for the 

Guideline for 

Harmonizing 

C37.118-2005 with 

IEC 61850  

April-

2011  

   NIST 

Contractor  

D8  

 

Status  Schedule  Deliverables  Resources  

January 2010  
   

February 2010  
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March 2010  
   

April 2010  
   

May 2010  
   

June 2010  
   

July 2010  
   

August 2010  
   

September 2010  
   

October 2010  
   

November 2010  
   

December 2010  
   

January 2011  
   

February 2011  
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Status of PAP14: Transmission and Distribution Power Systems Model Mapping (11.2.1)  

Updated Feb 8, 2011.  

A#  Current Activities and Accomplishments  

A9  Priority Process Tool Revised to 8 Criteria Dual Path 

Approach:Key Applications and Standards 

Development  

A10 Comfede Standard Now Complete as an IEEE Standard 

C37.239 for Event Management: Integrates IEC 61850 

and XML  

A3  Transmission Bus Load Model scoped as initial key Use 

Case for Integration of Transmission and Distribution 

Dynamics  

A4  Identifying Use Cases in Progress within SDOs IEEE, IEC 

and other  

A8  Development of list of use cases in cooperation with 

SDOs  
 

S  D# Deliverable  

D1 Report on the impact of C37.239 on CIM and IEC 

61850  

D2 A master list of use cases (task 6)  

D3 New and refined use cases (task 7)  

D4 Updates of models (task 7)  
 

I# Issues, Concerns & Help Needed  

I0 Now working on a priority process to effectively rescope 

PAP to work with multiple key SDO Working Groups  

I1 Work requires specialized expertise from participants 

within the key SDOs: IEEE PSRC, IEC TC 57, Other  

I3 Now must work to coordinate across SDO activities 
developing use cases for specialized Standards 
needs: 

Need to integrate key applications development with 
standards development needs 

I4 Need expert help in developing identified use cases in 

sufficient detail to contribute to standards development  

I5 Need to apply expert help in harmonization, integration 

and unification of key standards  
 

S  T#  PMO PAP 

Milestones  

Due  Actual Resp  D#

TPMO1 PAP Initiation  2009-

09  

2009-

09  

SGIP     

TPMO2 PAP Charter 

Developed  

2009-

09  

2009-

09  

SGIP     

TPMO3 Form Initial 

Team  
2009-

09  
2010-

03  
SGIP     

TPMO4 Develop List of 

Deliverables 

and Tasks with 

Assignments  

2010-

03  

2010-

06  

SGIP     

TPMO5 SSO Identified  2010-

01  

2010-

01  

IEC TC 57 

WGs,13,19,IEEE 

PSRC  

   

TPMO6 Development 

of 

Requirements 

By PAP and 

SDO Working 

Groups  

2011-

05  

         

TPMO7 Requirements 

Handoff to SSO  

2011-

05  

         

TPMO8 Standards 

Handback to 

PAPWG from 

SSO  

2011-

07  
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   TPMO9 SSO Results 

submitted to 

GB by PAP after 

completing 

analysis  

            

   TPM10 PAP Complete              

S  T# PAP Work Tasks  Due  Actual  Resp  D#

T1 Investigating impact of 

IEEE PC37.239  

Dec-

2009  

May 

2010  

Hughes  D1 

T2 In the process of 

creating team to 

identify Use Cases  

April-

2010  

May 

2010  

Hughes  D2 

T3 Creating initial use 

case team – T&D 

DEWG  

Sep-

2009  

March-

2010  

Hughes  D2 

T4 Creating use case 

master list  

Dec-

2009  

July-

2010  

WG 19  D2 

T5 Refining use cases  May-

2011  

   WG 19  D3 

T6 Identifying and 

assigning use cases – 

IEEE and IEC TC57 and 

other  

April-

2011  

   IEEE PSRC, 

IEC TC57  

D3 

T7 Develop contributions 

to communication 

objects and system 

models  

May-

2011  

   IEEE PSRC, 

IEC TC57  

D4 

T8 Prioritizing Use Cases 

for Most Critical Needs 

March-

2011  

   IEEE, T&D 

DEWG, 

IEC, NASPI 

D5 

T9 Refocusing PAP to 

Priority Needs  

Feb-

2011  

   IEEE, T&D 

DEWG, 

IEC, NASPI 

   

 

Status  Schedule  Deliverables  Resources  

January 2010  
   

February 2010  
   

March 2010  
   

April 2010  
   

May 2010  
   

June 2010  
   

July 2010  
   

Aug 2010  
   

Sept 2010  
   

Oct 2010  
   

Nov 2010  
   

Dec 2010  
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Jan 2011  
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Status of PAP15: Harmonize Power Line Carrier Standards for Appliance Communications in the Home  

Updated Feb 7, 2010.  

A# Current Activities and Accomplishments  

A8 Harmonization of coexistence between 
IEEE and ITU-T completed successfully. 
Now the ISP-based broadband PLC 
coxistence mechanism has been ratified by 
ITU-T as Recommendation G.9972 and by 
IEEE in the 1901 standard. PAP 15 
approved final recommendations to the 
SGIP during the SGIP Chicago meeting on 
Dec 2, 2010. 

A9 Developing appliance centered NB-PLC 

requirements with input from AHAM and 

OpenSG / Communications. Report now in 

draft, Accepting comments from P1901.2, 

Finalizing report.  
 

S  D# Deliverable  

D1 Final Task 1 Deliverable and supporting documents  

D2 Final Task 2 Deliverable  

D3 NB coexistence mechanisam  

D4 Harmonized BB Coexistence standards, P1901, G.9972, 

standards available from IEEE, ITU-T  

D5 Announcement_of_joint_IEEE_ITU-

T_work_on_NB_standard.doc  

D6 Development of output report on Broadband Coexistence  

D7 Requirements for Joint NB PLC standard  

D8 Interoperable Joint NB PLC Standard  
 

I# Issues, Concerns & Help Needed  

I6  No response from SGAC liaison  

      
 

S  T#  PMO PAP Milestones  Due  Actual Resp  D#

TPMO1 PAP Initiation  2009-

10  

2009-

10  

SGIP  All 

TPMO2 PAP Charter Developed  2009-

11  

2009-

11  

SGIP  All 

TPMO3 Form Initial Team  2010-

01  

1020-

01  

SGIP  All 

TPMO4 Develop List of Deliverable 

and Tasks with Assignments  

2010-

01  

2010-

01  

SGIP  All 

TPMO5 Work with SDOs to harmonize 

BB PLC Coexistence standards  
2010-

06  
2010-

06  
IEEE,ITU-

T  
All 

TPMO6 Identify SDOs for NB PLC 

coexistence standard  

2010-

07  

2010-

08  

SGIP     

TPMO7 Development of 

Requirements for NB PLC By 

PAPWG  

2010-

11  

2011-

02  

SGIP     

TPMO8 Requirements for NB PLC 

Handoff to SDO  

2011-

02  

   SGIP     

TPMO9 Standards Handback to 

PAPWG from SDO  

2011-

??  

   IEEE,ITU-

T  

   

TPM10 SSO Results submitted to GB 

by PAP after completing 

analysis  

            

TPM11 PAP Complete              

S  T# PAP Work 

Tasks  

Due  Actual Resp  D#  

T1 Create a list March March Subgroup on D1-Final 
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of existing 

PLC 

technologies 

and revise 

them 

according to 

home 

appliances 

requirements 

23rd, 2010 23rd, 

2010  

coexistence  deliverable 

posted  

T2 Create a list 

of existing 

coexistence 

mechanisms 

and revise 

them 

according to 

home 

appliances 

requirements 

March 

23rd, 2010  

April 

13th, 

2010  

Subgroup on 

coexistence  

D2-Final 

deliverable 

posted  

T3 Harmonize 

coexistence 

standards if 

multiple 

candidates 

are foun  

IEEE and 

ITU finalize 

the 

alignment 

of the BB-

PLC 

coexistence 

specs  

June 

2010  

BB Task Force 

of Subgroup 

on 

coexistence  

D4-Work 

completed, BB 

coexitence 

standards 

approved by 

ITU-t and IEEE 

in June 2010.  

T4 Develop 

Narrow Band 

(NB) 

Coexistence 

mechiism  

April 2010  April 

27, 

2010  

NB Task Force 

of Subgroup 

on 

coexistence  

D3-Report 

delivered,  

T5 Select an SDO 

to develop 

interoperable 

NB standard  

June 2010     Subgroup on 

coexistence  

Voting 

postphoned, 

July 27, await 

joint SDO 

proposal, D5-

IEEE, ITU-T 

jiont 

announcement 

delivered. (this 

task may be 

deleted or 

completed 

based on 

changes in 

direction).  

T6 Develop 

Appliance 

November 

2010  

Feb 7, 

2010  

PAP-15 - 

Requirements 

D7  
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Centered NB-

PLC 

Requirements 

T7 IEEE and ITU-

T to jointly 

develop a NB 

PLC standard  

TBD        D8-standard 

specification  

 

Status  Schedule  Deliverables  Resources  

January 2010  
   

February 2010  
   

March 2010  
   

April 2010  
   

May 2010  
   

June 2010  
   

July 2010  
   

August 2010  
   

September 2010  
   

October 2010  
   

November 2010  
   

December 2010  
   

January 2011  
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Status of PAP16: Wind Plant Communications  

Updated February 3, 2011.  

A# Current Activities and 

Accomplishments  

A1 Requirements mapped to E61400-

25  

A2 Gaps identified, identifying 

recommendations  

A3 NIST letter to IEC SG3 sent  

A4 Recommendations to IEC being 

written  

A5 Contacted TC88 and SG3 at IEC to 

start the process  

A6 Added the NERC document on 

variable generation to the D3 list  

A7 Security issues discussed with the 

CSWG liaison  
 

S  D# Deliverable  

D1 Requirements related to wind power plant communications from use 

cases  

D2 Requirements mapping and gaps existing between 61400-25 standard 

and Task 1 use cases  

D3 Best practices on the application of 61400-25 in the US  

D4 Specific recommendations to the IEC TC 88 working group  
 

I# Issues, Concerns & Help Needed  

I1 Need to reschedule the tasks related 

to IEC handoff due to IEC schedule 

for convening maintenance team  

      
 

S  T#  PMO PAP 

Milestones  

Due  Actual  Resp  D#  

TPMO1 PAP Initiation 2010-01 
 

2010-01 
 

SGIP     

TPMO2 PAP Charter 

Developed  
2010-02 
 

2010-02 
 

SGIP     

TPMO3 Form Initial 

Team  
2010-03 
 

2010-03 
 

SGIP     

TPMO4 Develop List 

of 

Deliverables 

and Tasks 

with 

Assignments  

2010-04 
 

2010-04 
 

SGIP  D1  

TPMO5 SSO 

Identified  
2010-02 
 

2010-08-05 
 

PAP16wg  D1  

TPMO6 Development 

of 

Requirements 

By PAP 16 

WG  

2010-09 
 

2010-09-30  PAP16wg  D2,D3 

TPMO7 Requirements 

Handoff to 

SSO  

2010-10 
 

Maintenance 

Team being 

formed for 

61400-25  

PAP16wg/SSO D4  

TPMO8 Standards 

Handback to 

PAPWG from 

2011-07 
 

   SSO     
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SSO  

TPMO9 SSO Results 

submitted to 

GB by PAP 

after 

completing 

analysis  

2011-08 
 

   PAP16wg     

TPM10 PAP 

Complete  
2011-11 
 

   PAP16wg     

S  T#  PAP Work Tasks  Due  Actual  Resp  D#

T1  Develop requirements 

related to wind power 

plant communications 

from use cases  

June-2010  June-2010  UWIG et al  D1 

T2A Map the requirements of 

task 1 into 61400-25.  

July-2010  August 

2010  

PAP 16/61400-25 

User Group  

D2 

T2B Identify Gaps and 

develop 

recommendatios.  

September 

2010  

September 

2010  

PAP 16  D2 

T3  Develop a best practices 

list for the application of 

61400-25. Identify 

opportunities to 

harmonize the CIM and 

61400-25  

December-
2010  
Held up by 
IEC 

   UWIG/All  D3 

T4  Provide specific 

recommendations to IEC 

TC 88 through USTAG for 

61400-25 and follow-up  

November-

2010 

Held up by 

IEC  

   All/UWIG/61400-

25 User Group  

D4 

T5  Coordinate with PAP 7 in 

extending ES-DER 

standards to transmission 

level  

September 

-2010  

September 

2010  

PAP 16 / PAP 7  D4 

 

Status  Schedule  Deliverables  Resources  

September 2010  
   

October 2010  
   

November 2010  
   

December 2010  
   

January 2011  
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Status of PAP17: Facility Smart Grid Information Standard  

Updated February 8, 2011.  

A#  Current Activities and Accomplishments  

A10 The PAP17WG completed its review of use cases and 

accepted a set to form the core of PAP17 

recommendations on 12/2/2010.  

A11 The PAP17WG began its review of the core 

requirements for PAP17 on 12/2/2010.  

A12 The PAP17WG completed its review of the core 

requirements for PAP16 on 01/05/2011.  

A13 The PAP17WG has handed off its core requirements to 

ASHRAE for consideration.  
 

S  D#  Deliverables  

 

D1  Use Cases  

 

D2  Information Models  

 

D3  Draft Standard  

 

D4  Published Standard  

 

D5  Requirements  
 

I# Issues, Concerns & Help Needed  

I5 Face-to-face meeting in Chicago accelerated some of the 

work but the group is still a bit behind on creating and 

accepting requirements.  

I6 The ASHRAE SPC201P will be performing their modeling 

in February with a tight schedule. The teams are built 

around "Generator", "Load", "Energy Manager" and 

"Meter".  
 

S  T#  PMO PAP 

Milestones  

Due  Actual Resp  D#

TPMO1 PAP Initiation  2010-

07  

2010-

07  

SGIP     

TPMO2 PAP Charter 

Developed  

2010-

07  

2010-

07  

SGIP     

TPMO3 Form Initial Team  2010-

09  

2010-

09  

SGIP     

TPMO4 Develop List of 

Deliverables and 

Tasks with 

Assignments  

2010-

07  

2010-

07  

SGIP     

TPMO5 SSO Identified  2010-

07  
2010-

07  
PAP17WG    

TPMO6 Development of 

Requirements By 

PAPWG  

2011-

01  

2011-

01  

PAP17WG D1 

TPMO7 Requirements 

Handoff to SSO  

2011-

01  

2011-

01  

PAP17WG D1 

TPMO8 Standards Handback 

to PAPWG from SSO  

2011-

06  

   ASHRAE  D3 

TPMO9 SSO Results 

submitted to GB by 

PAP after completing 

analysis  

2011-

07  

   PAP17WG D4 

TPM10 PAP Complete  2011-

07  

   PAP17WG    

 

S  T# PAP Work Tasks  Due  Actual Resp  D#

T1 Form ASHRAE Standard 

Project Committee (SPC) to 

execute the tasks from this 

2010-

07  

2010-

07  

ASHRAE D1 
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PAP  

T2 Assemble data 

requirements from existing 

use cases referenced above  

2011-

02  

   ASHRAE D2 

T3 Initiate public review of 

draft Facility Smart Grid 

Information Standard  

2011-

04  

   ASHRAE D3 

T4 Publication of final Facility 

Smart Grid Information 

Standard  

2011-

06  

   ASHRAE D4 

 

Status  Schedule  Deliverables  Resources  

August 2010  
   

September 2010  
   

October 2010  
   

November 2010  
   

December 2010  
   

January 2011  
   

February 2011  
   

 


